

# Monitoring

## Subgroup report

# What to do

- Monitoring and evaluation plan
- Carry out continuous monitoring
- Use logframe as a guideline for monitoring

# What should the projects do

- Monitoring, which is relevant to projects
- Define indicators not limited to output (i.e. for effects and impact)
- Define, re-fine indicators

# What should the RMSU do

- Define indicators for benchmarking by projects
- Training on benchmarking tool
- Add value to projects by monitoring
- Assist/support projects in EU monitoring procedures